



Resume Match Assistant - Scrum Portfolio Case Study

Resume Match Assistant - Scrum Portfolio Case Study

Project: Resume Match Assistant

Jira project: SCRUM AI (SA)

Project type: Agile / Scrum project management portfolio case study

My primary role: Project Coordinator / Scrum Master

Project duration: 8 weeks

Sprint cadence: 4 sprints, 2 weeks each

Total sprint work items: 24

Total epics: 4

Total estimated story points: 64

Backlog status: Fully planned into sprints

Executive Summary

Resume Match Assistant is an Agile project management case study built to demonstrate end-to-end Scrum planning, backlog organization, sprint scheduling, story point estimation, resource planning, QA coordination, reporting, and project closeout.

The project was structured in Jira under the **SCRUM AI (SA)** project. It includes 4 epics and 24 sprint work items across 4 planned sprints. Each sprint has a clear goal, planned scope, estimated effort, responsible resource role, and a reporting or retrospective item.

This case study is strongest as a **Project Coordinator / Scrum Master portfolio project**. It shows how I can organize work in Jira, explain the project clearly in Confluence, keep the scope realistic, and present the project professionally for entry-level Agile or project coordination roles.

Business Problem

Job seekers often apply to roles without a clear way to compare their resume or profile against the job description. This can lead to unfocused applications, missed skill gaps, weak follow-up, and confusion about what to improve next.

The Resume Match Assistant concept addresses this by organizing a simple workflow where a candidate can:

- Capture profile and resume details
- Define a target role or job description
- Review summary notes and improvement areas
- Track applications and follow-up actions
- Use clear reporting to support better job application decisions

Project Objectives

The project was planned to achieve the following outcomes:

1. Build a clear Agile backlog with epics, stories, tasks, and sprint report items.
2. Break the work into realistic 2-week Scrum sprints.
3. Estimate work using story points and show planned sprint effort.
4. Assign resource roles to each work item for accountability.
5. Include QA, user review, reporting, and closeout activities.
6. Present the project as a professional portfolio artifact for interviews.

My Role and Responsibilities

Primary role: Project Coordinator / Scrum Master

Supporting responsibility: Product coordination and user-value alignment

For this project, I would present my work mainly as a **Project Coordinator / Scrum Master** role, not as a full Product Owner role. I created the project structure, organized the backlog, planned the sprints, coordinated resource roles, documented the work, and connected Jira execution evidence with Confluence documentation.

I also supported some product-side thinking, such as keeping the Resume Match Assistant concept focused on user value, making sure the output was understandable, and ensuring the improvement notes supported the job seeker workflow. However, the Jira resource setup includes a separate Product Owner role, so I would not claim that I was the only Product Owner.

Responsibilities demonstrated:

- Created and organized the Jira backlog
 - Defined epics, stories, tasks, sprint goals, and acceptance-focused work descriptions
 - Planned four Scrum sprints with estimates and due dates
 - Coordinated role-based resource planning
 - Tracked sprint scope and planned velocity
 - Included sprint review and retrospective activities
 - Prepared final project reporting and portfolio documentation
 - Connected Jira execution evidence with Confluence project documentation
-

Jira Evidence Summary

The Jira backlog is organized under the **SCRUM AI (SA)** project. The visible issue titles use numbering such as **SA-1, SA-2, SA-3...SA-28**. This page follows that visible numbering so the documentation is easier to compare with the Jira board.

Area	Evidence
Jira project	SCRUM AI (SA)
Epics	SA-1 to SA-4
Sprint work items	SA-1 to SA-24
Sprints planned	4
Work items per sprint	6
Total sprint work items	24
Estimated effort	64 story points
Resource ownership	Resource owner names and roles documented in Jira work item descriptions
Reporting	Sprint report / retrospective included at the end of each sprint



Sprint	Planned Dates	Sprint Goal	Story Points
Sprint 1	June 29-July 13, 2026	Establish the project foundation by defining profile input, screen flow, project rules, target notes, and scope.	17
Sprint 2	July 13-July 24, 2026	Define result output, summary notes, improvement notes, and wording review.	21
Sprint 3	July 27-August 7, 2026	Build tracker structure, dashboard view, test cases, review findings, and user review notes.	15
Sprint 4	August 10-August 21, 2026	Complete closeout checklist, final status report, project learnings, interview stories, final review, and final report.	11

Velocity note: Sprint velocity changes because the complexity of work changes across the project. Sprint 2 has heavier analysis and output work, while Sprint 4 focuses more on closeout, documentation, and final reporting.

Epics

Issue shown in Jira	Epic	Resource Owner / Role	Purpose
SA-1	Epic 1: Profile Analysis	Rahul Mehta - Business Analyst	Define user profile input and project foundation.
SA-2	Epic 2: Profile Planning	Omar Khan - Data Analyst	Plan outputs, summary notes, and

			improvement guidance.
SA-3	Epic 3: Tracker, QA, and User Review	Maya Thomas - QA Tester	Build tracker structure and validate the workflow.
SA-4	Epic 4: Release and Reports	Sai Kiran - Scrum Master	Prepare closeout, reporting, project learnings, and portfolio material.

Sprint 1 Backlog - Foundation and Input Planning

Sprint goal: Establish the project foundation by defining the basic input flow, screen structure, project rules, target notes, and scope.

▼ Sprint-1 by each issue

Issue shown in Jira	Type	Summary	Resource Role	Points
SA-1	Story	Capture basic details	Business Analyst	5
SA-2	Task	Design start screen	UX Designer	2
SA-3	Task	Define project rules	Developer	2
SA-4	Story	Add target notes	Data Analyst	4
SA-5	Task	Document project scope	Scrum Master	3

SA-6	Task	Sprint 1 report and retrospective	Scrum Master	1
------	------	---	-----------------	---

Sprint 1 outcome: The project foundation is ready with clear scope, input planning, initial user flow, and sprint retrospective documentation.

Sprint 2 Backlog - Output and Improvement Planning

Sprint goal: Define the result output, summary notes, improvement notes, and wording review so the product concept can communicate value clearly.

▼ Sprint-2 by each issue

Issue shown in Jira	Type	Summary	Resource Role	Points
SA-7	Story	Define result output	Data Analyst	7
SA-8	Story	Prepare summary notes	Business Analyst	4
SA-9	Task	Write output notes	Data Analyst	2
SA-10	Story	Draft improvement notes	Product Owner	5
SA-11	Task	Review wording	Product Owner	2
SA-12	Task	Sprint 2 report and retrospective	Scrum Master	1

Sprint 2 outcome: The project has a defined output structure, clearer improvement notes, and review-ready wording.

Sprint 3 Backlog - Tracker, Testing, and User Review

Sprint goal: Build the tracker structure, dashboard view, test cases, review findings, and user review notes.

▼ Sprint-3 by each issue

Issue shown in Jira	Type	Summary	Resource Role	Points
SA-13	Story	Build tracker fields	Developer	5
SA-14	Task	Create dashboard view	UX Designer	2
SA-15	Task	Prepare test cases	Tester	3
SA-16	Task	Review test findings	Tester	3
SA-17	Task	Collect user review notes	Scrum Master	1
SA-18	Task	Sprint 3 report and retrospective	Scrum Master	1

Sprint 3 outcome: The project has a tracker plan, dashboard view, test coverage, and documented user review notes.

Sprint 4 Backlog - Closeout and Portfolio Readiness

Sprint goal: Finalize the project through closeout checklist, final status report, project learnings, interview stories, final artifact review, and final report.

▼ Sprint-4 by each issue

Issue shown in Jira	Type	Summary	Resource Role	Points
SA-19	Task	Prepare closeout checklist	Scrum Master	3
SA-20	Task	Create final status report	Scrum Master	2
SA-21	Task	Write project learnings	Scrum Master	2
SA-22	Task	Prepare interview stories	Product Owner	2
SA-23	Task	Final artifact review	Scrum Master	1
SA-24	Task	Final report and retrospective	Scrum Master	1

Sprint 4 outcome: The project is ready to be presented as a professional portfolio case study with documented closeout, reporting, lessons learned, and interview stories.

Resource Plan

This resource plan reflects the names and roles used in Jira. The project was planned as a portfolio case study, so the names represent planned resource ownership for the Scrum project work.

Resource Owner	Jira Role	Where this role appears in Jira	Main Responsibility	How I coordinated the work
Sai Kiran	Scrum Master / Project Coordinator	Release, reports, scope, sprint reports, retrospectives, closeout	Planned the Scrum structure, organized the backlog, tracked sprint scope, documented progress, and prepared final reporting	I owned the project coordination work and made sure Jira and Confluence stayed connected.
Rahul Mehta	Business Analyst	Profile analysis, basic details, summary notes	Helped define profile input needs, user requirements, and summary note structure	I used the BA work to turn the user problem into clear backlog items.
Omar Khan	Data Analyst	Profile planning, result output, target notes, output notes	Supported result output planning, matching logic notes, and data-style explanation of the output	I coordinated this work so the project output stayed understandable and useful.
Ananya Rao	Product Owner	Improvement notes,	Protected user value,	I treated this role as the

		wording review, interview stories	reviewed wording, and helped keep the product direction practical	product-value owner, while I stayed mainly in the Scrum Master / Project Coordinator role.
Neha Patel	UX Designer	Start screen and dashboard view	Planned the user-facing screen direction and dashboard-style view	I used the UX work to show that the project considered user flow, not just backend planning.
Arjun Nair	Developer	Project rules and tracker fields	Supported technical planning for rules, input limits, and tracker fields	I coordinated developer work to make sure technical tasks supported the sprint goals.
Maya Thomas	QA Tester	Tracker QA, test cases, test findings, UAT notes	Prepared QA checks, reviewed findings, and supported user review notes	I included QA work to show quality control before final closeout.

Sprint Reports and Retrospectives

A report/retrospective item is included at the end of every sprint. This shows that the project follows a complete Scrum rhythm rather than only creating development tasks.

Sprint	Report / Retrospective Item	Purpose
Sprint 1	SA-10	Review foundation work and prepare action items for Sprint 2.
Sprint 2	SA-16	Review output planning and prepare action items for Sprint 3.
Sprint 3	SA-22	Review testing, user review notes, and prepare action items for Sprint 4.
Sprint 4	SA-28	Complete final retrospective and portfolio-ready final report.

Risks and Controls

Risk	Impact	Control / Response
Scope becomes too broad	Sprint delivery may become unclear	Keep the project focused on MVP-level portfolio scope.
Output wording is unclear	Users may not understand the result	Product Owner review planned in Sprint 2.
Tracker fields are incomplete	Follow-up tracking may be weak	Tracker fields planned and reviewed in Sprint 3.

Quality issues are missed	Portfolio artifact may look incomplete	Test cases and findings review included in Sprint 3.
Final portfolio story is not interview-ready	Project may not support job applications well	Interview stories and final artifact review included in Sprint 4.
Role presentation sounds inflated	Recruiters may question whether the project is realistic	Present the role mainly as Scrum Master / Project Coordinator with supporting product coordination only.