

Resume Match Assistant - Project Plan

Resume Match Assistant - Project Plan

This page explains how I planned the **Resume Match Assistant** project inside the **SCRUM AI** Jira project. The goal of this plan is to show how the project was structured before execution: what problem it solves, what is included, who is responsible, what the timeline looks like, and how the work is tracked through sprints.

Project Snapshot

Area	Details
Project name	Resume Match Assistant
Jira project	SCRUM AI (SA)
Project type	Agile / Scrum portfolio project
Driver	Sai Kiran - Scrum Master / Project Coordinator
Approver	Ananya Rao - Product Owner
Contributors	Rahul Mehta - Business Analyst; Omar Khan - Data Analyst; Neha Patel - UX Designer; Arjun Nair - Developer; Maya Thomas - QA Tester
Informed	Recruiter, interviewer, portfolio reviewer, and project stakeholders
Timeline	June 29-August 21, 2026
Sprint cadence	4 sprints, 2 weeks each
Total work items	24 sprint work items
Total epics	4
Estimated effort	64 story points
Status	Planned / Portfolio-ready documentation

Objective

The objective of this project is to plan a simple AI-style resume matching tool using a realistic Scrum approach. The product idea helps job seekers compare their resume against a target role, understand possible gaps, organize improvement notes, and track follow-up actions.

For my portfolio, the main purpose is to demonstrate practical project coordination skills: backlog planning, sprint planning, resource coordination, risk awareness, QA planning, reporting, and Confluence documentation.

Problem Statement

Many job seekers apply to roles without clearly knowing how well their resume matches the job description. This can lead to unfocused applications, missed skill gaps, weak follow-up, and confusion about what to improve next.

Resume Match Assistant is planned as a lightweight tool to make that process more structured. The user should be able to enter basic profile details, add target job notes, review a simple result, see improvement areas, and track the next steps.

The project is intentionally kept simple. I am not trying to present this as a full production AI platform. Instead, I am using the idea to show how I would organize a project properly in Jira and Confluence.

Why This Project Matters

This project is useful for my portfolio because it connects a practical product idea with real project management work. A recruiter can see that I did not only write a project description. I also created epics, sprint work items, estimates, roles, risks, reports, and supporting documentation.

It shows that I understand how to move from an idea to a structured plan. It also shows that I can use Jira and Confluence together, which is important for Project Coordinator, Junior Scrum Master, PM Analyst, and Agile Coordinator roles.

Scope

Must Have

These are the core items that must be included for the project to feel complete:

- Clear project overview and business problem
- Jira backlog with epics, stories, and tasks
- Four planned Scrum sprints
- Sprint goals and story point estimates

- Resource owner names and roles
- Resume/profile input planning
- Target job notes and output planning
- Summary notes and improvement notes
- Tracker fields and dashboard view planning
- Test cases and review notes
- Sprint reports and retrospectives
- Final report, project learnings, and closeout documentation

Nice to Have

These items are useful, but not required for the portfolio version:

- A sample screen mockup for the start page
- A sample dashboard view
- Example resume matching output
- A simple visual workflow diagram
- More detailed UAT notes from different user types
- A short interview story section for each sprint

Not in Scope

These items are not included in this portfolio version:

- Building a fully working production AI model
- Deploying a live web application
- Connecting to real job boards
- Storing real user accounts or personal data
- Payment or subscription features
- Advanced machine learning model training
- Production-level security testing
- External client approval

My Role in This Project

My role in this project is best explained as **Scrum Master / Project Coordinator**.

I planned the project structure, created the Jira backlog, organized the work into sprints, assigned resource roles, documented the project in Confluence, and prepared the project for portfolio presentation.

I also supported some product-side thinking by keeping the Resume Match Assistant concept focused on user value. For example, I made sure the output, improvement notes, and tracker ideas were useful for a job seeker. But I would not describe myself as the only Product Owner, because the Jira setup includes a separate Product Owner role.

A good way to explain my role in an interview would be:

I acted mainly as the Scrum Master / Project Coordinator. I created the Jira structure, planned the sprints, coordinated resource roles, documented the project in Confluence, and made sure the project stayed clear, realistic, and portfolio-ready. I also supported product thinking, but the Product Owner role was represented separately in the resource plan.

Resource Plan

Resource Owner	Role	Main Responsibility
Sai kiran	Scrum Master / Project Coordinator	Planned the project, organized sprints, coordinated work, documented progress, and prepared final reporting.
Ananya Rao	Product Owner	Reviewed product value, improvement notes, wording, and interview story direction.
Rahul Mehta	Business Analyst	Supported profile input planning, user requirements, and summary notes.
Omar Khan	Data Analyst	Planned result output, target notes, and output explanation.
Neha Patel	UX Designer	Planned start screen direction and dashboard view.
Arjun Nair	Developer	Planned project rules, input limits, and tracker fields.

Maya Thomas	QA Tester	Prepared test cases, reviewed findings, and supported user review notes.
-------------	-----------	--

 Timeline

The project is planned across 8 weeks using 4 two-week Scrum sprints.

Sprint	Dates	Main Focus	Story Points
Sprint 1	June 29-July 13, 2026	Foundation, profile input, start screen, project rules, target notes, and scope	17
Sprint 2	July 13-July 24, 2026	Result output, summary notes, improvement notes, and wording review	21
Sprint 3	July 27-August 7, 2026	Tracker fields, dashboard view, test cases, findings review, and user review notes	15
Sprint 4	August 10-August 21, 2026	Closeout checklist, final status report, learnings, interview stories, and final report	11

The story points are not equal in every sprint because the work is different. Sprint 2 has more analysis and output planning, while Sprint 4 is lighter because it focuses more on closeout and documentation.

 Milestones and Deadlines

Milestone	Owner	Deadline	Status
Project foundation and scope ready	Sai Kiran / Rahul Mehta	July 13, 2026	Planned

Output and improvement notes planned	Omar Khan / Ananya Rao	July 24, 2026	Planned
Tracker, QA, and user review notes ready	Maya Thomas / Arjun Nair	August 7, 2026	Planned
Final report and closeout documentation complete	Sai Kiran	August 21, 2026	Planned

Key Outcomes

By the end of this project, the expected outcomes are:

- A complete Jira backlog with epics, stories, tasks, estimates, and roles
- A clear sprint plan with 4 structured sprints
- Confluence documentation that explains the project professionally
- A resource plan that shows ownership and coordination
- Risks, scope, and project controls documented clearly
- Sprint reports and retrospective support pages
- A final portfolio story that can be explained in interviews

✔ Success Criteria

This project is successful if:

- The Jira board clearly shows planned Scrum work.
- The Confluence pages explain the project in a clear and human way.
- The scope is realistic for a beginner portfolio project.
- The resource plan matches the names and roles used in Jira.
- The project can be explained confidently in an interview.
- A recruiter can understand what I did without feeling the

Final Note

This project plan is meant to support the main Scrum AI portfolio page. It gives the project a clean planning structure and helps explain how the Resume Match Assistant moved from an idea into a managed Scrum project.

The strongest way to present this project is not to say that I built a full AI product. The stronger and more honest story is that I planned and documented a Scrum project properly using Jira and Confluence, which is exactly what a beginner Project Coordinator or Junior Scrum Master portfolio should show.